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EXECUTIVE SUMMARY 
 
The 2008 Joint Annual Review (JAR) was drafted by the Delegation and discussed afterwards 
with the NAO. Member states represented in Uganda were also consulted but the Delegation 
did not receive specific comments.  
 
This JAR reports about the EC-Uganda Partnership in 2008. 
 
Political and trade analysis 
Government of Uganda (GoU) has shown a political will to continue democratising by 
allowing for opposition parties, the freedom of speech, and the proliferation of civil society. 
The ruling National Resistance Movement and main opposition party Forum for Democratic 
Change are yet to adapt to their new roles and have not found a constructive working 
relationship in the new multi-party system. In addition, many opposition parties are critical of 
what they feel is a hostile political environment. In view of the 2011 general elections, the EC 
Delegation has continued its support to strengthening electoral reform and multi-party 
democracy. 
The military offensive by the Uganda Peoples Defence Forces of the 14 Dec 2008 against the 
Lord Resistance Army marked the unsuccessful end of the Juba Talks. The military offensive 
ended without achieving the declared intention of either arresting Joseph Kony or pushing 
him into signing a peace agreement.  
The Karamoja region continues to suffer from the chronic set of problems around extreme 
poverty, drought, insecurity due to cattle raids among tribes in the region, and poor access to 
basic services. GoU launched the Peace, Recovery and Development Plan in October 2007 to 
rehabilitate Northern Uganda and the Karamoja Integrated Development and Disarmament 
Plan on 18 April 2008. These initiatives provide a comprehensive framework for continuous 
support by the European Commission to local governance, social infrastructure and conflict 
resolution in Karamoja, including the EC interventions through the Instrument for Stability 
which started in March 2008. Under the Instrument for Stability, the Uganda Peoples Defence 
Forces became one core partner in civil military co-operation interventions together with Civil 
Society and Local Government actors. This intervention has increased confidence between the 
Uganda Peoples Defence Forces and the civil society towards restoring law and order. 
The  decentralisation process in Uganda is well advancing with responsibilities formally 
delegated to the Local Governments.  However, service delivery by Local Governments is 
lacking behind and the regular creation of new districts only contributes to worsening local 
finances, and to create wider gaps in district capacity. 
 
 
The 10
th EDF governance commitments, which include measures on human rights and 
fundamental freedoms, strengthening multi-party democracy, the rule of law, control of 
corruption, government effectiveness through efficient public finance management, economic 
and social governance as well as internal and external security and regional cooperation have 
been updated in cooperation with the EU member states present in Uganda. These 
commitments are part of the regular dialogue between the Government of Uganda, non state 
actors and the development partners.  
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Fight against corruption remains one of the most prominent governance issues regarding the 
implementation of existing policies and programs. Findings of the National Integrity Survey -
NIS (2008) established the most prevalent form of corruption as bribery (66%), largely 
attributed to greed (69.4%). This is a departure from the previous NIS (2003) where the main 
cause was low salary. The level of reporting corruption across the regions was very low and 
the main reason for not reporting was lack of knowledge of where to report (50.9%). The 
institutions that were rated by households to be the most corrupt were Police (88.2%); Traffic 
Police (87.9%); Judiciary (79.4%); Uganda Revenue Authority (77.0%) and District Service 
Commissions (73.7%).  
 
In May 2008, the Judiciary established the Anti-Corruption Court as a division of the high 
court. This Court is mandated to exclusively handle cases of corruption and expedite their 
adjudication.  
Uganda has supported the EPA agenda from its beginning and has also strongly supported the 
Eastern Africa Community (EAC) regional integration agenda. Uganda played a key role in 
having EAC negotiate the EPA as a regional block and in securing the signing of a framework 
EPA before the deadline of 31
st December 2007. The Framework EPA provided a modality 
for continuing negotiations beyond the original deadline of 31
st December 2007.  In this 
respect, a new timetable for negotiations was agreed to conclude a full EPA by July 2009 
Socio-Economic analysis 
Uganda’s strong economic performance has continued in 2007/08 with real GDP growing 
above trend at 8.7%. The main factors underlying this performance lie in the country’s ability 
playoff, improved regional stability—demand for Ugandan goods from South Sudan and the 
DR Congo, in particular, has been strong—and very rapid expansion in foreign and domestic 
investments. Inadequate infrastructure and slow recovery in the North limited economic 
growth.  
 
With Uganda self-sufficient in food production—and even a net exporter in some years—the 
impact of the hike in international food prices has been limited. Moving forward, the country 
would be well-positioned to benefit if global food prices remained high. 
 
In this context the impact of the financial crisis, although significant given Uganda’s position 
as a small open economy, appears to be manageable.  
 
Government's strategy in public finance reform relies, to a large extent, on the gradual 
computerisation of financial transactions through the implementation of the Integrated 
Financial Management System.  The system now covers all Ministries and fourteen local 
authorities, with significant positive effects on the payment cycle and the quality and 
timeliness of financial accounting and reporting. However, cases of fraud, losses, waste and 
poor documentation cited in the latest Auditor General’s report suggest that problems with 
expenditure control and reporting systems still exist.  
While poverty levels have continued to drop over the last years, the quality of the delivery of 
basic services remains too low, adversely affecting the likeliness of attaining some MDG 
targets coupled with a very high population growth. The Government's objectives in the 
education and health sectors – the focus sectors of the ongoing MDG Contract – are broad, 
remain under-funded, and lack a clear prioritisation of key activities.  
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Uganda's global HIV/AIDS prevention success story of the 1990s is facing challenges of 
sustaining achievements in reducing the rate of new infections. Recent reports suggest that 
new infections are rising again and that there is need for special interventions, for example, in 
post conflict areas where the prevalence rate is increasing. 
 
Uganda has supported the EPA agenda from its beginning and has also strongly supported the 
Eastern Africa Community regional integration agenda and it is on top of Uganda's foreign 
trade policy agenda. Uganda played a key role in having EAC negotiate the EPA as a regional 
block. 
Rural development and environment  
 
The policy dialogue in agriculture has become progressively more difficult over the past two 
years. In September 2007, GoU suspended the National Agricultural Advisory Services 
(NAADS) programme. A resumption of dialogue with GoU in April 2008 led to a 
compromise agreement for NAADS operation but narrowing the target farmer population and 
excluding private service providers. So far, these fundamental differences have not been 
resolved and, as a consequence, the 10
th EDF rural sector budget support will not be 
programmed until the 2010 Annual Action Plan. Eventually, these funds may be redirected 
towards supporting specific value chains (an alternative mentioned in the CSP). 
 
In Northern Uganda, performance of Northern Uganda Rehabilitation Programme (NUREP) 
progressed slowly due to various managerial difficulties arising from the manpower problems 
of the Project Implementation Unit. The procedural and contractual difficulties encountered 
by the programme are clear proof that Northern Uganda (including Karamoja) needed to be 
exempted from EC standard financial procedures and benefit from the fragile status 
declaration.  
 
Uganda's economy is heavily dependent on the exploitation of its natural resources, 
particularly water, agricultural production and forestry. The effects of climate change, 
however, are already starting to appear through increased frequency of extreme weather 
events such as droughts, floods, and higher temperatures. Low water levels in Lake Victoria 
since 2005 have led to power shortages, disruption of water supply to urban settlements 
around the lake, and are thought to have negatively affected Lake Victoria’s fish resources. 
The recent discovery of oil in Western Uganda will no doubt affect future natural resource 
management in the region.  
 
Road Infrastructure 
 
In the transport sector, GoU continued the implementation of its Road Sector Development 
Programme to improve the condition of the national road network and to strengthen the 
management of the road sector. The road sector received a budgetary increase of over 50% for 
the FY 2008/2009 probably in recognition of the huge investment that are needed to upgrade 
and improve the road network. The increased spending is foreseen for a period of three years 
which suggests that the drive to improve the road condition in the country could also be 
linked to the upcoming 2011 elections. 
 
A major milestone was achieved with the creation of the Uganda National Roads Authority 
whose mandate is to manage the national road network commencing its operations on 1 July 
2008. 
  
  7
However, in the course of 2008, the Government issued two controversial policy changes. 
The first concerns the expansion of force account operations at District Level which are in 
contradiction to the Government's policy of contracting out road works to the private sector. 
The second policy change concerns a proposal to establish a State Owned Construction 
Company to address the high construction costs, the weak National Construction Industry, 
and the unpredictable foreign contractors. The Development Partners have repeatedly 
expressed their concerns about both these proposals. 
 
The road sector faces a number of challenges. These not only include challenges of technical, 
legal, and institutional nature but also those on axle load control, data collection, road safety, 
road works delivery methods, local construction industry, planning and investment 
prioritization, strengthening stakeholder consultation as well as the integration of cross-
cutting issues into all aspects of implementation of the Road Sector Development Programme. 
 
As regards the 10
th EDF Road Sector Budget Support component of the Ugandan Road Sector 
Policy Support Programme, a formulation study was conducted including an assessment of 
the feasibility of a Ugandan Road Sector Policy programme and its design. However, 
considering that the Road Fund Act had not yet been passed by May 2008, the programme 
was postponed until 2010. 
 
10
th EDF implementation 
The10
th EDF NIP (439 MEuro) was initially planned to be implemented in three phases: 
1.    251 MEuro (57.1 % of the total A-Envelope) to be globally committed in 2008.  
2.    166 MEuro (37.8% of the total A-envelope) to be globally committed in 2009 
3.     22 MEuro (or 5% of the total A-envelope) to be globally committed in 2010.  
 
As of today, 251 MEuro under Phase 1 have been adopted and are under implementation. 
Some 126 MEuro from Phase 2 are planned to be adopted in 2009, while the rest is to be 
adopted in 2010. The difference between the original plan and the current status of phase 2 is 
due to the postponement of the road sector budget support to 2010. By the end of 2009, 86% 
of the total 10
th EDF will be committed.  
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1.  The country performance  
1.1. Update of the political situation and political governance 
According to the Bertelsmann Stiftung 2008 report
1, the level of democracy in Uganda was 
ranked 6.8 out of 10, and at number 45 of 125 countries. During the period under review, the 
political system has made significant progress toward becoming a competitive democracy 
with unrestricted opportunities for political parties. The impressiveness of this is compounded 
following nearly two decades of a one-party-system. There are viable elements of political 
participation at the local level, and there is a discernible and growing willingness to accept the 
legitimacy of different players within a more open political system. There have been some 
constraints and setbacks to the democratisation process in Uganda, but there appears to be a 
general strong political will to continue democratising by allowing for opposition parties, the 
freedom of speech, and the proliferation of civil society. Challenges to this will in the period 
under review include a lack of knowledge of the rights and obligations of political parties and 
occasional evidences of limiting freedom of speech which deters overall democratic 
perceptions. 
 
During 2008, political parties under the multi-party dispensation became increasingly 
active. Although they are active both within and outside the parliamentary arena, holding the 
executive to account in many areas, many opposition parties are critical of what they feel is a 
hostile political environment. The ruling National Resistance Movement (NRM) and main 
opposition party Forum for Democratic Change (FDC) are yet to adapt to their new roles and 
have not found a constructive working relationship in the new multi-party system. 
 
As a follow-up to the EU Election Observation Mission report, and also in the lead up to the 
2011 elections, the EU continues its support to strengthening electoral reform and multi-party 
democracy, through a support programme with the Parliament of Uganda, under the 9
th EDF 
Human Rights and Good Governance Programme. A follow up workshop on strengthening 
multi-party democracy and electoral reform was held with members of Parliament in 
November 2008. The key recommendation from all stakeholders was that Government 
provides sufficient funding to the Electoral Commission in time to ensure implementation of 
electoral laws and preparation of elections.  
 
The peace negotiations between the Government and the Lord’s Resistance Army (LRA) to 
resolve the armed conflict in Northern Uganda broke down in November 2008, with the third 
failure of signing the final Peace Agreement by LRA leader Joseph Kony. The latest and most 
likely last initiative to revitalise the signing process took place on the 5
th November 2008 with 
the "Munyonyo Declaration". It was subsequently agreed that Joseph Kony would sign the 
FPA on 29
th Nov 2008. However, this occasion did not bring any progress as Kony once again 
did not show up, arguing the lack of security for him under International Criminal Court 
(ICC) warrant. The military offensive by the Uganda Peoples Defence Forces (UPDF) of the 
14 Dec 2008 against the LRA marked the unsuccessful end of the Juba Talks. The newly 
                                                 
1   92 Global Integrity. Available at http://www.globalintegrity.org/data/downloads.cfm. Accessed on 1 
November 2008. 93 Bertelsmann Stiftung 2008 Report. Available at en.bertelsmann-stiftung.de/index.html. 
Accessed on 1 November 2008.  
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implemented military option is lacking 'quick results' as promised immediately after the 
launch. While there are reports of high ranking LRA combatants defecting and surrendering, 
Kony remains at large and there have been increased killings and abductions in both D.R. 
Congo and Southern Sudan. 
 
The Karamoja region continues to suffer from the chronic set of problems around extreme 
poverty, drought, disease epidemics, insecurity through banditry and cattle rustling, poor 
access to basic services of health, water and education, poor road infrastructure and very 
limited trade opportunities. Special efforts are needed to restore structural stability in these 
conflict affected regions, where poverty and social indicators seriously undermine the overall 
efforts in poverty eradication and economic growth. Beside of the Peace, Recovery and 
Development Plan (PRDP) launched in October 2007 to rehabilitate the north including 
Karamoja, Government of Uganda (GoU) launched the Karamoja Integrated Development 
and Disarmament Plan on 18 April 2008, which provides a comprehensive framework for 
continuous support by the European Commission to local governance, social infrastructure 
and conflict resolution in Karamoja. The situation has improved in 2008 through better gun 
control, a reduction in road ambushes, a reduction in gun wound patients in hospitals of 
Karamoja, safer highways of Karamoja, the possibility of inter-territorial dialogue, a 
reduction in cattle raids, improved trade due to safe high ways, initiation of the establishment 
of rule of law by increased deployment of police and magistrates, resettlement by 
communities in neighbouring districts and increasing re-stocking of livestock by neighbouring 
districts attributed to prevailing peace in the region. The interventions through the Instrument 
for Stability started in March 2008. The Uganda Peoples Defence Forces (UPDF) became one 
core partner in civil military co-operation interventions together with Civil Society and Local 
Government actors.  
 
The decentralisation process in Uganda is well advancing with responsibilities formally 
delegated to the Local Governments (LG).  However, service delivery by LG is still lagging 
behind. Initiatives of community and LG rehabilitation in Northern Uganda had significant 
effect to better LG performance benefiting from the stable and peaceful situation in the North. 
The local authorities continue to find themselves still without adequate funding, including 
local revenue, to provide the necessary basic services. The creation of new districts (there are 
now 80 in total) has contributed to worsening finances and has created wider gaps in district 
capacity between new remote districts and prosperate districts around Kampala.  
 
In terms of media, several newspapers, some of them newly on the market, are regularly 
published and hundreds of radio stations have a wide coverage in most parts of Uganda. The 
Media Council, under the President’s Office, regulates the activities of the media in Uganda. 
The 9
th EDF Human Rights Programme provides support and capacity building to 
independent media. While there remains broadly freedom of the press, Government and the 
Uganda Broadcasting Commission have strongly advised the media to avoid "unprofessional" 
reporting.  
 
Article 8 Dialogue was strengthened in order for it to be the primordial tool for regular 
political exchange between the EC, the EU presidency, the EU Member States present in 
Uganda and the Government.  A structure to the political dialogue was therefore proposed, 
around specific objectives deriving from the governance commitments taken by the 
Government in the context of the 10
th EDF, as well as from the joint EU-Africa action plan 
adopted in Lisbon. These objectives comprise regular reviews within a number of areas  
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including: human rights and freedom of expression by media and civil society; strengthening 
multi-party democracy; improving the rule of law, and internal and external security. The 
political Dialogue with the Government  also included reviews and updates on progress made 
in the areas of corruption (i.e. the Global Fund scandal); on public finance and road sector 
management: and international and regional issues such as the EU-Africa Partnership on 
Peace and Security, the Great Lakes, African Peace and Security Architecture, and African 
Peer Review Mechanism. However, the EU’s political dialogue with Uganda practically 
stopped during 2008. The last official Article 8 Dialogue with the Presidency took place in 
November 2007. Despite EU attempts at revitalising the dialogue, President Museveni and 
key members of the Cabinet continued to declare that the country expects a reduction in donor 
dependency. This view is borne from donors becoming more demanding on good governance 
and from the prospects of increasing economic growth partially due to oil revenues as from 
2010/2011.  
 
Concerning regional developments, these have remained on course with the East African 
Community strengthening its structures. Cooperation between DR Congo and Uganda in the 
area of regional security and refugees has improved but the presence of the LRA in Garamba 
forest has been challenging during 2008. The Instrument for Stability (IfS) component on the 
so called 'Ateker' group of pastoralist communities in East Africa has provided first 
achievements, bringing together government and non government representatives from Sudan, 
Kenya, Ethiopia to Uganda. The framework of the International Conference on the Great 
Lakes Region (ICGLR) on Peace and Security has been used to prepare for a joint planning 
conference for internationally coordinated interventions on this matter in June 2009.    
 
Regarding the 10
th EDF governance commitments, which include measures on human rights 
and fundamental freedoms, strengthening multi-party democracy and civic education, the rule 
of law, control of corruption, government effectiveness through efficient public finance 
management, economic and social governance as well as internal and external security and 
regional cooperation have been updated in cooperation with the EU member states present in 
Uganda. These commitments are part of the dialogue between the Government of Uganda, 
non state actors and the development partners in various fora, and in particular should provide 
guidance for the Article 8 political dialogue under the Cotonou Agreement.   
 
1.2. Update on the economic situation and economic governance 
Macro-economic management 
 
Uganda’s strong economic performance has continued in 2007/08 with real GDP growing 
above trend at 8.7%
2. The economy’s ability to withstand high rates of growth in the face of 
multiple disturbances (oil and food prices, Kenyan crisis, and power shortages) testifies of its 
increasing dynamism and resilience to shocks. The main factors underlying this performance 
lie in the country’s ability playoff, improved regional stability—demand for Ugandan goods 
from South Sudan and the DR Congo, in particular, has been strong—and very rapid 
expansion in foreign and domestic investments. Inadequate infrastructure and slow recovery 
in the North limited economic growth and the extent to which it was broadly shared across the 
                                                 
2    At factor prices; source Ministry of Finance. NB: GDP estimates revised following rebasing national 
accounts.   
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population. Rapid progress in the construction of the Bujagali dam, which started in January 
2008 after several postponements, is a positive development in this regard
3. 
With Uganda self-sufficient in food production—and even a net exporter in some years—the 
impact of the hike in international food prices has been limited. Its effect has mainly been felt 
through an increase in core inflation
4 which reached 20% at the end of the financial year 
before receding but at very slow rate. Moving forward, the country would be well-positioned 
to benefit if global food prices remained high. 
 
In this context the impact of the financial crisis, although significant given Uganda’s position 
as a small open economy, appears to be manageable. World Bank and IMF preliminary 
estimates suggest that the immediate/direct impact of the crisis will be limited thanks to a 
sound and well capitalised financial sector and ample international reserves. In the medium 
term, lower global demand, foreign investments and remittances will restrain future growth. 
As a result, GDP growth is expected to slow, albeit to a still healthy 7-7.5%, in 2008/09 and 
average 6.9% for the period 2008/9-2010/11
5. This will nevertheless put some pressure on the 
financing of the budget. In this regard, the on-going reduction of aid dependency may be 
halted as currency depreciation and slower growth limit Government revenue growth and the 
maintenance of aid flows at their projected levels will therefore play a key role in sustaining a 
balanced budget. Anticipated revenues from the extraction of new found oil in Western 
Uganda due to start in 2010 would also provide a welcome boost to domestic revenues.  
 
Fiscal policy 
 
Budget execution in 2007/08 was broadly in line with the approved budget, although over-
expenditure in Public Administration—this time on account of CHOGM
6 related 
expenditures—and domestic arrears accumulation have remained problematic. The budget for 
2008/09 marks a significant shift towards increased spending on infrastructure (mainly roads), 
which has been identified as the main factor limiting economic growth (e.g., World Bank 
Country Economic Memorandum, 2007). This increase in the road budget without detailed 
plans to use the extra resources poses a challenge to GoU especially in ensuring value for 
money plans. 
 
Public Finance Management  
 
Preliminary
7 findings from the 2008/9 PEFA assessment suggest that progress in the 
performance of national PFM systems has been significant since the last PEFA assessment 
undertaken three years ago. Across the 28 indicators used to assess the different dimensions of 
PFM systems, 13 displayed an improvement, 12 were given the same ranking and only 2 were 
assessed as worst. The draft report notably singles out the transparency of taxpayer 
obligations and liabilities, cash and debt management, timeliness and accuracy of in-year 
MDA financial statements and the consolidation all government cash balances as displaying 
marked improvements since the last PEFA review. The assessment also indicates, however, 
that a number of weak areas identified in previous assessments have remained so. This is 
                                                 
3   Partly funded by the EIB 
4   Tradable food products are part of the core inflation index. 
5   IMF and World Bank estimations. 
6   The Commonwealth Heads of Government Meeting (CHOGM) took place in November 2007.  
7   The draft presented does not include comments from Government and some Development, e.g.,, the World 
Bank on the assessment. Some scores could, as a result, vary in the final report approved by all stakeholders.  
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notably the case regarding the national budget which is not yet a credible indicator of actual 
outturns (due to the lack of data on expenditure – although this problem is being addressed 
see below), domestic arrears, internal controls (particularly payroll) and procurement. 
Government's strategy in public finance reform relies, to a large extent, on the gradual 
computerisation of financial transactions through the implementation of the Integrated 
Financial Management System (IFMS).  Notwithstanding some delays in the early phases of 
implementation, the system now covers all Ministries and fourteen local authorities, with 
significant positive effects on the payment cycle and the quality and timeliness of financial 
accounting and reporting. IFMS implementation has also led to improved internal controls in 
the Ministries and participating LGs. The reduction in the creation of arrears on payments to 
suppliers is a case in point. However, cases of fraud, losses, waste and poor documentation 
cited in the latest Auditor General’s report suggest that problems with expenditure control and 
reporting systems remain significant.  
An on-going Public Expenditure and Financial Accountability (PEFA) review, scheduled for 
finalisation in February 2009, should shed more light on these issues. 
 
Economic Partnership Agreement (EPA) 
 
Uganda has supported the EPA agenda from its beginning and has also strongly supported the 
Eastern Africa Community (EAC) regional integration agenda. Uganda played a key role in 
having EAC negotiate the EPA as a regional block. 
Uganda also played a critical role in securing the signing of a framework EPA before the 
deadline of 31
st December 2007. The Framework EPA provided a modality for continuing 
negotiations beyond the original deadline of 31
st December 2007.  In this respect, a new 
timetable for negotiations was agreed to conclude a full EPA by July 2009. Negotiations 
cover: Customs and Trade Facilitation; Outstanding trade and market access issues including 
Rules of Origin, Technical Barriers to Trade and Sanitary and Phytosanitary measures; Trade 
in Services; Trade Related Issues namely: Competition Policy; Investment and Private Sector 
Development; Trade, Environment and Sustainable Development; Intellectual Property 
Rights; and Transparency in Public Procurement; Agriculture; Dispute Settlement Mechanism 
and Institutional Arrangements; and Economic and Development Co-operation.  
 
The Ministry of Tourism, Trade and Industry (MTTI) coordinates the EPA negotiations 
process. The MTTI has led efforts to create awareness and sensitisation about the EPA, with 
other sectors. However further engagement is still required. Sensitisation and awareness 
creation activities have ranged from general media publications to sector specific seminars on 
the opportunities that the EPA provides. The Ministry has also engaged the parliamentarians 
who have increasingly appreciated the need to conclude an EPA. The political leadership is 
also positive about the EPA. 
 
The positions of Civil Society Organisations (CSO) has relatively changed from a "NO EPA" 
stand to "Good EPA outcome", and are more willing to engage government in improving the 
EPA outcome though they remain critical. The Private Sector took an extremely resistant 
approach but, following joint efforts of the GoU and the EC, it is now firmly backing a 
comprehensive EPA. 
 
There are challenges in the EPA negotiations process and these include:  an emerging trend of 
incoherent views among the EAC Partner States on issues under negotiations, leading to the  
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lack of agreements on those issues (i.e. case of Tanzania) ; clarity on the amount of "aid for 
trade" resources that the EC is and will be providing to Uganda and the EAC region to help 
prepare adequately for fully EPA implementation and minimise negative impact, if any, to the 
region; creating ownership of the EPA at the lower level remains a problem, which is 
necessary if the private sector is to effectively position itself to exploit opportunities created 
by the EPAs; the involvement of key stakeholder ministries/sectors at political and senior 
management levels in the EPA process is still deficient and yet the agreement has far wide 
reaching effects on the economy as a whole. 
 
Trade Balance 
 
Uganda continued to experience unfavourable trade balance in 2007, with a trade deficit of 
US$2.2 billion, up from a trade deficit of US$1.6billion in 2006. The official statistics for 
2008 are yet to be released. Exports increased by 38.9% from US$962.2M in 2006 to US$ 
1,336.7M in 2007, while imports grew by 36.7% percent from US$2,557.3M in 2006 to 
US$3,495.4M in 2007. Although the country’s exports increased substantially, the imports 
bill increased by a wider margin thereby worsening the trade deficit in 2007.  
 
Direction of trade 
 
The Common Market for Eastern and Southern Africa (COMESA) member states and 
European Union (EU) countries were the major trading partners with Uganda in 2007. The 
COMESA region registered a market share of 37.9% during 2007 compared to 29.5% in 
2006. This was followed by the European Union with 24.3% in 2007, then the Middle East 
accounting for 14.3% of the total market share. The value of exports to COMESA rose by 
78.5% from US$283.7 million in 2006 to US$506.5 million in 2007. In 2007, the major 
trading partners within the COMESA region were Sudan, Kenya and DR Congo. The value of 
exports to the EU region increased from US$ 263.8 million in 2006 to US$ 324.4 million in 
2007. However, its market share declined significantly on account of increased exports 
absorption by other regional blocs. 
  
In 2007, the import bill grew by 36.7%t to US$ 3,495.4 million from US$ 2,557.3 million in 
2006. The major products that registered significant increase in the imports bill were 
petroleum products (18.5%), telecommunication apparatus (10%) and road vehicles. In 2007, 
imports from Asia increased by 56.7%to US$ 1,175 million from US$750 million in 2006. 
Specific countries that registered remarkable increase in the import bill were China, India and 
Japan where most vehicles and, medical and pharmaceutical products originate. 
 
A total of US$ 803 million was spent on imports from the African continent in 2007 as 
compared to US$ 639.3 million and US$ 742.9 million in 2006 and 2005 respectively. 
Although African’s import bill increased in nominal terms by 25.6% in 2007, its market share 
reduced from 25% in 2006 to 23% in 2007. COMESA member states accounted for 68.8 
percent of the total imports market share for Africa. Overall, Kenya was main source of 
Uganda’s imports in the COMESA region and the African continent counting for 88.5% and 
61.7% of the market share in 2007 respectively. 
 
Regional Integration 
Uganda has remained supportive of the EAC regional integration and it is on top of Uganda's 
foreign trade policy agenda. The EAC customs union implementation has continued and  
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negotiations for the EAC common market are on track.  The EAC Common Market Protocol 
is expected to be concluded by April 2009. Formal discussions of the EAC monetary Union 
are expected to start before the end of 2009 and is planned to come in effect by 2012. In 
support of the EAC regional integration agenda, Uganda has to date postponed ratification of 
the COMESA free trade area, but initiated the EAC, COMESA, SADC tripartite summit that 
was held in Kampala, with the main conclusion of forming a free trade area covering all the 3 
regional blocs.  
 
1.3. Update on the poverty and social situation 
While poverty levels have continued to drop over the last years, the quality of the delivery of 
basic services remains too low, adversely affecting the likeliness of attaining some MDG 
targets (see Annexes 1B and 1C for a presentation of the assessments of the likeliness of 
attaining each MDG target). The 2005/06 National Household Survey showed that poverty 
declined to 31%, down from 38% in 2002/03 and 56% in 1992/93. Growth in household 
income from improved distribution and better crop prices, has contributed to the decline in 
poverty and inequality. However, the rural/urban and inter-regional disparities in poverty rates 
still exist with the highest poverty rate (61%) found in Northern Uganda, which has endured 
prolonged insecurity. Inequality has declined between 2002/03 and 2005/06 – the Gini 
coefficient falling from 0.43 to 0.41 in 2005/06 – but more needs to be done to bring 
inequality down to 1992/93 levels. Results of the 2006 Uganda Demographic and Health 
Survey and more recent administrative data show improvements in access to health care, 
education, and water/sanitation services. Yet, Uganda continues to have a very low Human 
Development Index (HDI), ranking as number 156 out of 179 countries in 2008. In light of 
the policy reforms and investments over the past years, the 2015 MDG targets are in potential 
reach for achieving universal primary education, gender equality, immunisation, and better 
access to improved water source and sanitation. Yet, the MDG targets for Under-5 Mortality, 
Infant Mortality, Maternal Mortality and the combat against HIV/AIDS, malaria and other 
diseases are unlikely to be achieved by 2015. 
 
After a rapid increase of the coverage and the range of the social services delivered in the 
early 2000s, increasing marginal costs, coupled with declines in real per capital social budgets 
(on account of the very high population growth
8) and growing concerns with respect to the 
quality of service delivery (especially at local level), have led to a stagnation in social 
outcomes/outputs performances. The main challenges to maintain and deepen achievements in 
the social sectors are the continuously high population growth rate driven by short birth 
intervals (29 months) and early age at first birth (median is 18.6 years)
9; insufficient 
availability of drugs to treat malaria, diarrhoea and acute respiratory infection; low value for 
money of public spending; limited skilled human resources; and socio-cultural barriers. 
 
The significant shift in budget allocation towards social sectors did indeed crowd out 
allocations to social sectors ─ a trend which started a number of years back.  
 
                                                 
8   Uganda has a population of approximately 31 million growing at 3.2% per annum. At this rate 
Uganda's population is expected to reach 130 million people by 2050. Clearly, such a rise puts enormous 
pressure on GoU's ability to provide social services, on land use, protection of the environment, and the labour 
market. 
 
9   Source of information: The State of Uganda Population Report 2008  
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There is a sense today, that in the context of social impacts of the global crises that the move 
towards infrastructure prioritisation has gone too far and may need to be partially or 
temporarily reversed (an IMF mission is currently discussing the 2009/10 budget with GoU). 
 
It should be noted, however, that this latest trend followed a period of very rapid growth in 
social sector / service delivery spending which led to value for money, fiscal sustainability 
and Dutch disease (aid driven spending on non-tradables, e.g., teachers) concerns on both 
Government and DP sides. In this context, the move towards prioritising infrastructure was 
supported by the DP community (e.g., World Bank Country Economic Memorandum).  
 
The consensus view today (in view of the 2009/2010 draft budget) is that the budget needs to 
be rebalanced in favour of social spending.  
 
The Government's objectives in the education and health sectors – the focus sectors of the 
MDG Contract – are broad, remain under-funded, and lack a clear prioritisation of key 
activities. In addressing these issues, Government initiated the process of implementing 
performance based budgeting, which is supported by the EC and all other Joint Budget 
Support Framework (JBSF) donors. The clear link between budgets and expected 
outputs/outcomes is intended to contribute to higher levels of efficiency overall and better 
outcomes in the prioritised areas. 
 
In the case of the Health sector, performance against the subset of health indicators used in the 
interim Joint performance Assessment Framework (JAF) and JAF 0 (and also in PABS V, the 
previous EC budget support operation) is negative with all three indicators not being met, and 
two out of three displaying an absolute deterioration. It should be noted, however, that these 
disappointing results are partly explained by the very good progress made over the past last 5-
10 years, raising the bar for subsequent periods. This is particularly clear in the case of 
immunisation. It will become increasingly difficult to effectively serve a fast growing 
population with stagnating resources at district level. 
 
 
Target  Base 
02/03 
Result 
06/07 
Target 
07/08 
Result 
07/08   
1. Out patient department utilisation 
rate (visits per person per year)  0.7 0.9 0.96  0.8 Not met 
2.  Proportion of deliveries in health 
facilities  20% 32% 35% 33% Not met 
3.  Proportion of children 
immunised with DPT3  84% 90% 95% 82% Not met 
 
In the case of Education outcomes monitored in the context of the interim JAF and JAF 0, 
performance is more positive with, all targets being met (although the variation for some 
indicators is very limited). 
 
 
Target  Result 
06/07 
Target 
07/08 
Result 
07/08   
1. Average Completion rate  50% 51  %  51.6%  Met 
2.  Proportion of pupils reaching defined levels 
of competency in literacy at P3 and P6 
P3: 45.6% 
P6: 33.5% 
increase 
vs 06/07 
P3: 45.5% 
P6: 49.6%  Met 
3.  Proportion of pupils reaching defined levels  P3: 42.6%  increase  P3: 44.8%  Met  
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of competency in numeracy at P3 and P6  P6: 30.5%  vs 06/07  P6: 41.4% 
 
Critical issues to be discussed at sector level include the high rates of health workers' and 
teachers' absenteeism, slow improving quality of service delivery, continued coordination and 
management problems between central ministries and local governments, and the need for 
better alignment of budgets with key objectives and activities. Particular areas of concern are 
the perceived lack of value for money in public service delivery, decrease (in real terms) of 
public funding to the social sectors, high level of off-budget funding especially in the health 
sector which contributes to coordination problems, and the fiscal and implementation 
challenges of the Universal Secondary Education policy as well as the Road Map for 
Reducing Maternal and Neonatal Morbidity and Mortality in Uganda. 
 
The new National Development Plan (NDP) under preparation bears the possibility of a more 
realistic costing of sector policies by prioritising key areas that will help to achieve the 
MDGs. This will be supported by the strong focus on results in the JAF. Furthermore, the 
implementation of the new National Population Policy for Social Transformation and 
Sustainable Development (2008) will be critical in managing the population growth rate and 
its effects in a sustainable manner. 
 
Uganda's global HIV/AIDS prevention success story of the 1990s is facing challenges of 
sustaining achievements in reducing the rate of new infections. From a peak of 18% 
prevalence rate in 1992, Uganda has come a long way to an estimated 6.4% in 2004/05 
(NHSBS
10). Nevertheless, more recent reports suggest that new infections are rising again and 
that there is need for special interventions, for example, in post conflict areas where the 
prevalence rate is much higher at estimated 12%. 
 
In order to tackle the HIV/AIDS epidemic, the Uganda AIDS Commission (UAC) led the 
development of a multisectoral approach to the control of HIV/AIDS and subsequent national 
policy frameworks. Currently, the UAC is working with all stakeholders to develop a HIV 
and AIDS Prevention and Control Bill. 
 
Additional challenges stemming from the HIV/AIDS epidemic are the limited access to anti-
retroviral drugs as only an estimated 10% of those in need have access, and the roughly two 
million orphans caused by HIV/AIDS. Several activities related to the Global Fund to Fight 
AIDS, Tuberculosis and Malaria (GFATM) were negatively affected due to the delays in fund 
releases after the embezzlement of GFATM funds and the lack of follow-up by GoU (see 1.1 
above). More frequent interaction between GoU, the Inspector General (IG) of the GFATM, 
the GFATM Secretariat, and the DPs at various levels including the Health Policy Advisory 
Committee (HPAC) and the Country Coordination Mechanism (CCM) have helped to 
continue services related to HIV/AIDS, and to make progress in drafting and implementing an 
action plan to address the findings of the IG's report. 
 
 
1.4. Update on the environmental situation 
Uganda's economy is heavily dependent on the exploitation of its natural resources, 
particularly water, agricultural production and forestry. The effects of climate change, 
                                                 
10   NHSBS = National HIV Sero and Behavioural Survey  
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however, are already starting to appear through increased frequency of extreme weather 
events such as droughts, floods, and higher temperatures.  
 
Climate variability, floods, droughts and changes in seasonal rainfall have had significant 
socio-economic impacts in Uganda in the past.  Floods in 1961/62, 97/98 and in 2007 saw 
widespread infrastructure damage, displacement and destruction of livelihood assets. 
Droughts have also taken a significant toll with for example, 1.8 million people affected 
through increased malnutrition, poverty, illness, asset loss and migration in the 93/94 event. 
Low lake levels since 2005 have led to power shortages, disruption of water supply to urban 
settlements around the lake, transportation and infrastructure and are thought to have 
negatively affected Lake Victoria’s fish resources. 
 
The recent discovery of oil in Western Uganda will no doubt affect future natural resource 
management in the region. Lessons from other oil-rich countries have shown that oil 
exploitation can have far-reaching impacts on the environment and natural resources which 
currently poses special risks on the environment particularly since most wells in Uganda are 
located in Kabwoya Wildlife reserve and Kaiso Tonya Community Wildlife reserve; two 
protected areas with very unique biodiversity qualities. 
 
Uganda’s total energy supply is 317KW, much below the demand (580KW). Government has 
resorted to the use of thermal power using heavy fuel oil, which is characterised by high 
energy losses in the distribution system (30%). The government plans to reduce these losses 
to 25% in the short medium term and has put in place a number of efficiency measures. 
 
Measures proposed over the last year to address climate change in terms of its relevance for 
the country's economy and poverty situation. 
 
Uganda is a signatory to the United Nations Framework Convention on Climate Change and 
has acceded to the Kyoto Protocol. To date Uganda is a very active member within the 
climate change process and has taken a number of policy and regulatory measures to fulfil its 
obligations under the KP:  
 
i.  An interim arrangement is in place to ensure Uganda‘s participation in mitigation 
activities as required by the CDM Executive Board of the Kyoto Protocol. A Clean 
Development Mechanism designated national authority is in place to approve carbon 
transactions. Relevant Capacity has been built within both public and private sectors 
through various government-led initiatives.  
 
ii.  Relevant sectoral policies and institutions have been put in place. The National 
Environment Act states that all projects under the category listed in Schedule 3 have to 
undergo Environment Impact Assessment. The establishment of a Climate Change 
Unit at the Ministry of Water and Environment to coordinate and spear head issues 
related to addressing the climate change challenge in Uganda is another deliberate 
effort. 
 
iii. Uganda prepared its short term adaptation strategy (National Adaptation Programme 
of Action-NAPA) end of 2007 focusing on urgent and immediate interventions. This 
strategy emphasizes integration of climate change into development planning among 
others. The implementation of the identified NAPA priority areas has not taken off 
due to budgetary constraints. However, the Danish Government is extending support  
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to the Ministry of Works and Environment to coordinate Climate Change issues, under 
3 components: 
 
•  Establishment of the Climate Change Secretariat (DKK 5 million, over 4 
years) – To strengthen national capacity for coordination and implementation of 
climate change activities in the country. 
•  Support to effective participation in the UN Conference on Climate Change in 
Copenhagen in December 2009 and thereafter implement the resolutions decided 
upon (DKK 2 million, over 1 ½ years). 
 
•  Support to mainstreaming Climate Change adaptation (DKK 4 million, over 4 
years) 
 
iv. Concerning the convention on biodiversity, Uganda developed a National Biodiversity 
Strategy and Action Plan was prepared in 2002 which is now in Cabinet for approval. 
The objectives include: 
 
•  Develop and strengthen co-ordination, measures and frameworks for 
biodiversity management. 
 
•  Facilitate research, information management and information exchange on 
biodiversity. 
 
•  Reduce and manage negative impacts on biodiversity. 
 
•  Promote the sustainable use and equitable sharing of costs and benefits of 
biodiversity. 
 
•  Enhance awareness on biodiversity issues among the various stakeholders.  
 
The 5 years National Development Plan (NDP), currently under design, includes a thematic 
working group on Natural Resources, Environment and Climate Change. Although this 
explicit attention to climate change is positive, it is still unclear how effectively climate 
change can be mainstreamed into the planning and implementation process of other sectors. 
 
Beyond the policy developments, a number of carbon trading opportunities are emerging. 
There are a number of market-led opportunities for adaptation and mitigation of the effects of 
climate change through carbon trade as well as the Clean Development Mechanism of the 
Kyoto Protocol, which are available on the global market.  
 
The last Country Environmental profile was produced in 2006 and has not been updated. 
 
 
2.  Overview of past and ongoing cooperation 
2.1. Reporting on the financial performance of EDF resources  
 
The figures below are detailed in Annex 5.   
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Consolidated Commitments, contracts and disbursements in 200 and 2008 
  2007 2008 
Global commitments  9,038,550 251,002,661
Individual commitments 117,873,642 49,060,144
Payments 89,717,713 122,369,022
    
RAC 52,383,137 258,105,734
RAP 162,115,554 118,163,406
RAL 214,498,691 376,269,140
 
The difference between the aggregated amounts committed, contracted and disbursed in 2007 
and 2008 reflects the transition from the 9
th to the 10
th EDF. Year 2007 was the deadline for 
the global commitments of funds under the 9
th EDF, hence their low level in 2007 compared 
to 2008 when 10
th EDF funds started to be globally committed. The same pattern explains the 
low level of individual commitments in 2008 compared to 2007. Although the 10
th EDF 
global commitments were made in 2008, no individual commitments were concluded during 
the year. The eight Financial Agreements resulting from the Annual Action Plan (AAP) 
approved in November 2008 will only be singed during the first quarter 2009.  
 
Payments in 2008 where significantly higher than in 2007, but there still was in 2008 a 
cumulated Rest à Payer (RAP) of 118.2 MEuro. This RAP is mainly related to two road 
projects that represent together some 80 MEuro as due payments:  
 
•  Reconstruction of priority sections of Kampala - Mbarara Road (€ 92 million) which is 
currently ongoing and where substantial payments are expected in 2009 and 2010.  
•  Backlog Road Maintenance Project (€ 15 million) of which implementation started in 
May 2008. A total of 3 works contracts and one service contract are ongoing. 
However, in June 2008, the Delegation was informed of possible irregularities at the 
tender stage concerning one ongoing works contract. OLAF was notified and it 
launched an investigation in December 2008. In the meantime, EC HQs suspended 
payments related to this contract.  
 
10
th EDF implementation 
The10
th EDF NIP (439 MEuro) was initially planned to be implemented in three phases: 
1.    251 MEuro (57.1 % of the total A-Envelope) to be globally committed in 2008.  
2.    166 MEuro (37.8% of the total A-envelope) to be globally committed in 2009 
3.     22 MEuro (or 5% of the total A-envelope) to be globally committed in 2010.  
 
However, 251 MEuro under phase 1 have been adopted as planned and are under 
implementation. Some 126 MEuro from phase 2 are planned to be adopted in 2009, while the 
rest is to be adopted in 2010. The difference between the original plan and the current 
realisation of phase 2 is due to the postponement of the road sector budget support to 2010. 
By the end of 2009, 86% of the total 10
th EDF will be committed and the entire A-envelope 
should be committed by the end of 2010.  
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The table below compares the initial planning in the 10
th EDF CSP/NIP with the commitment 
plan for 2008 and the actual situation as per 31
st December 2008. As the table shows, the new 
commitments planned for 2008 have been fully realised. No disbursement took place in 2008 
related to 10
th EDF funds. 
 
 
2.2. Reporting on General and sector Budget Support 
•  Despite multiple shocks confronting the economy over the last year, GoU interventions 
have remained broadly consistent with its earlier pronouncements and eligibility conditions 
for GBS and SBS were considered to be in place throughout the period. In particular, fiscal 
and macro-economic management were in line with the IMF's Policy Support Instrument 
(PSI), whose review was endorsed by the board in January 2009. Some specific concerns 
have nevertheless been raised in the area of accountability, notably in view of the delays in 
the publication of a series of audits from the Auditor General on the expenditures made in 
 Indicative 
allocation 
Budget 
Support 
Project 
Approach 
Commitm'ts 
planned in 08  
Commitm'ts 
realised in 08 
Realised/ 
planned % 
Focal areas  418           
Focal area 1 
Road Transport 
Infrastructure 
Capacity Building 
Sector Budget Support 
Rehabilitation of Northern 
Corridor Route 
172 
 
 
 
 
40 
 
 
10 
 
122 
 
 
10 
 
 
10 
 
 
100% 
Focal area 2 
Rural development 
Sector Budget Support 
Support to Agricultural 
Services 
Forestry Programme 
Recovery of  Agri. 
Livelihoods in Northern 
Uganda 
Karamoja Peace & Dev. Prog 
60 
 
 
 
 
15 
 
 
 
10 
20 
 
15 
 
 
 
10 
20 
 
15 
 
 
 
10 
20 
 
15 
 
 
 
100% 
General Budget Support 
General Budget Sup 
EPA related support 
Capacity Building (MDG-C) 
186  
175 
 
 
 
7 
4 
 
175 
7 
4 
 
175 
5 
0 
 
97% 
Non-focal areas  21           
Democratic Governance      12  12 12  
Support NAO       2     100% 
TCF     7  4 4  
Total 10
th EDF  439       251   
Total B-Envelope  21.9           
Total 10
th EDF A + B Env  460.9          
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the run up to the CHOGM summit. In September 2008, the EDF committee also endorsed 
the eligibility of Uganda to benefit from GBS in the form of an MDG-Contract. 
 
•  These conclusions were also highlighted in the context of the first multi-donor assessment 
of an Interim JAF in March 2008, which concluded that "the underlying principles and 
necessary pre-conditions to provide budget support in FY 2008/09 continue to be in place" 
and that "progress on a number of reform agendas, particularly in the area of public 
financial management" have been made.  The assessment, however, also noted that "at the 
outcome level, sector targets have only been partially met warranting concern about 
Uganda’s progress towards achieving the Millennium Development Goals". Discussions 
around these weaknesses, which have also been recognised by Government, have taken 
central stage in the design of the JAF and the accompanying package of sector specific (see 
1.3) as well as cross-cutting reforms geared at raising the impact of Government spending 
on economic growth and poverty reduction. 
 
•  In particular, disbursements of fixed tranches under PABS V (9th EDF) were based on the 
fulfilment of the following conditions: (i) macro-economic stability (as assessed by the 
IMF PSI); (ii) regular Public Expenditure Reviews (PERs); (iii) satisfactory progress in 
strengthening Public Financial Management (PFM) Systems; and (iv) adequate 
involvement of the EU in the dialogue on Macroeconomic, Public Financial Management, 
sector policies and democratic governance. Releases of variable tranches were based on 
results in the education, health, and water and sanitation sectors. See 1.3 for more details 
on the selected health and education indicators. In the water sector, the percentage of 
people within 1.5 km (rural) and 0.2 km (urban) of an improved water source and the 
percentage of people with access to improved sanitation (rural and urban), were selected. 
 
•  Important progress was made in 2008 by Development Partners and GoU in the design of a 
Joint Budget Support Framework (JBSF), which will include all budget support donors
11 
and guide the policy dialogue and the assessment of performance on the basis of a Joint 
performance Assessment Framework (JAF). The finalisation of the JBSF design is 
expected to be effective towards the end of the first semester of 2009. The main tasks 
remaining to be completed  
 
•  A sector budget support to agriculture (Programme for the Modernisation of Agriculture – 
PMA - 9 ACP UG 12 – 17,7 M€) made all the payments due in 2008 (see financial report 
for this programme under 2.3.1 Rural development below). 
 
 
2.3. Projects and programmes in the focal and non focal areas 
2.3.1.  Focal sectors 
The 9
th and the 10
th CSP/NIPs share the focal sectors of macroeconomic support and 
infrastructure: 
 
•  9
th EDF focal sectors: Macroeconomic Support and Economic Reform and Road 
Transport Infrastructure. 
                                                 
11    This includes: Norway, Ireland, Sweden, World Bank, UK, Germany, Netherlands, Denmark, African 
Development Bank, EC.   
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•  10
th EDF focal sectors: Rural Development, Road Transport infrastructure, plus 
Macro-economic Support (MDG-Contract). 
 
 
 
 
Macro-economic Support and Economic Reform 
 
2008 marked both the finalisation of the PABS V operation (Poverty Alleviation Budgetary 
Support – 9 ACP UG 14 – 92 MEuro), with the release of its final two tranches in January, 
and the conclusion of a new six year commitment with the adoption of an MDG Contract for 
Uganda in November (10
th EDF)
12.  
 
Overall, disbursements under PABS reached €76.1 million out of a maximum of €87 million 
dedicated to BS, excluding technical assistance.  
 
Total GBS commitments for financial year 2007/08 amounted to €36 million (€14.25 m for 
the last fixed tranche and €21.75 m for the last variable tranche of PABS V). The 
disbursement ratio over the financial year 2007/08 was 86% €31.05 million out of a total €36 
million. The first of the two tranche transfers was done in December 2007, the other one in 
January 2008.  
 
This relatively good disbursement rate reflects an overall positive performance in the sectors 
of concentration (Education, Health, and PFM) with most targets being met and 75% of 
variable tranches' maximum disbursed (81% of the first variable tranche, 68% of the 
second)
13. The lower level of disbursement of the second variable tranche is in some concerns 
with respect to the quality and efficiency of the delivery of public services emerged towards 
the end of the PABS V operation. This issue is scheduled to be at the core of the dialogue in 
the MDG-C / JBSF operations. GBS eligibility criteria and especially those in the areas of 
macro-economic and public finance management were maintained throughout the operation. 
 
It is this strong track record under PABS IV & V, as well as GoU's continuing adherence to a 
rigorous medium-term fiscal framework and its commitment towards the development of a 
strong results oriented Joint performance Assessment Framework (JAF), which underpins 
Uganda's eligibility to the necessary requirements for the implementation of GBS in the form 
of an MDG Contract. The EDF committee's endorsed the MDG-C programme in 2008 (10
th 
EDF). Projected disbursements under the MDG-C for 2009 includes, originally, two tranches 
one in April and September (one per Uganda financial year) for a total €56 million.  
                                                 
12   The actual amount of PABS V reported in CRIS is €88.1 m. The difference between the real amount as 
in the  
        Financing Agreement of PABS V (€92 m) and the actual amount in CRIS is explained by the  
       decommmitments of amounts related to unpaid variable tranches. 
 
13    Areas of sub-optimal performance reflected slippages in the health indicators related to the posting of 
qualified staff and the number of child deliveries in primary health centres, some deficiency in the provision of 
information on secondary enrolment rates and delays in setting up adequate reporting systems for the newly 
created procurement and disposal entities. The use of the JAF i.e. common indicators to be used by the GoU 
and donors, supported by our MDG-C and future SGER programme, aims to harmonise the management and 
assessment of indicators  
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The implementation of the MDG-C (10
th EDF) should greatly benefit from the concomitant 
development of the Joint Budget Support Framework (JBSF) set up by Development Partners 
in Uganda, which includes all partners providing general budget support and guides the policy 
dialogue and the assessment of performance on the basis of the aforementioned JAF. The 
finalisation of the JBSF design is expected to be effective in the course of the first half of 
2009.  
 
Capacity Building Component to the General Budget Support (10
th EDF) 
 
Two supports targeting Trade Related Assistance and Private Sector Development were 
identified under the AAP 2008 for a total amount of 7 MEuro. 
 
The "EPA related support programme" (5 MEuro) targets mainly the ministry of Tourism, 
Trade and Industry and its relevant agencies. The support has been formulated along with the 
Ministry's Trade Sector Development Plan. Coordination at policy and project level with this 
Ministry, in particular the Trade Department, continues to be excellent. This relationship is 
essential in light of the EPA negotiations. The support should be operationalised beginning of 
2009. 
The "Quality Standard/SPS support programme" (2MEuro) targets the private sector. Its 
design has been jointly formulated with Danida/SIDA/Belgium; Danida being the lead partner 
of the up-coming Agribusiness Initiative (23 MEuro). The Delegation faced some difficulties 
kicking-off the audit of Danida to implement the disbursement of EC contribution through a 
Delegated Management. This Audit will only be finalised in 2009. The Delegation is still 
assessing the viability of this small project which, if finally instructed, should be included in 
the AAP 2010. 
 
Transport 
 
In the transport sector, the Government continued the implementation of its Road Sector 
Development Programme (RSDP). The objectives of the RSDP are to improve the condition 
of the national road network and to strengthen the management of the road sector. A Mid 
Term Review of RSDP II that was due to be completed by mid 2008 was aborted due to poor 
performance of the consultants. Efforts are underway to have the review completed by a 
different team by mid 2009. This review will evaluate the performance of the RSDP and 
guide the formulation for RSDP III. 
 
In terms of improving road condition, an extensive survey of the national road network 
condition is nearing completion. It will update the overall condition of the National Road 
network of currently 10,800km. The Government of Uganda's funding for road maintenance 
and road rehabilitation was substantially increased for the FY 07/08 and FY 08/09. It is 
expected that the survey will show that these additional resources improved the road 
condition. In terms of EDF support in 2008, three EDF funded projects have contributed to 
the improvement of the national road network (Strengthening of the Northern Corridor Route, 
Reconstruction of priority sections of Kampala - Mbarara road, and Backlog road 
maintenance programme). In 2008, the condition of approximately 75 km was improved by 
these projects, which corresponds to 3% of the total paved national network. Once these EDF 
funded projects are complete, the section of the improved paved network will amount to 
approximately 12%. To date, there has been no comprehensive data collection and  
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performance monitoring framework in place. Amongst the many constraints to be addressed, 
UNRA is currently preparing to establish such a framework which will include indicators 
such as travel times, and vehicle operating costs. Reliability and availability of data on road 
safety is expected to improve once a Road Safety Authority has been established.  
 
As regards the implementation and management of the EDF funded road sector projects, both 
8
th EDF road projects are nearing completion. Disputes over technical specifications and poor 
contractor performance have delayed the completion of the Kampala Northern Bypass while 
termination of the initial works contracts delayed the completion of Jinja-Bugiri road section. 
The termination of the first works contract ended in arbitration and both parties are trying to 
settle after the partial final award in favour of the contractor in July 2008. Under the 9
th EDF, 
the rehabilitation of the Masaka-Mbarara road section commenced in January 2008 and is 
currently underway, albeit slightly delayed. The Backlog Roads Maintenance Programme is 
currently subject of an OLAF investigation over irregularities during the tender process of one 
works contract.  
 
In terms of institutional reform, a major milestone was achieved with the Uganda National 
Roads Authority (UNRA) commencing its operations on 1 July 2008. The EDF funded 
Technical Assistance Programme provided support that was instrumental to the transition and 
operationalisation of UNRA, whose mandate is to manage the national road network. In this 
context, the Ministry of Works and Transport handed over projects which had hitherto been 
responsible for to UNRA by the end of August 2008. The new functions of the Ministry of 
Works and Transport will be related to policy formulation, advocacy, regulation, and 
monitoring. This reform process will be supported by other development partners (DFID & 
World Bank) and are likely to take several years to complete. A third major component of the 
sector reforms progressed substantially when the Uganda Road Fund Bill was passed in 
Parliament and assented to by the President in August 2008. The Ministry of Finance invited 
the different constituents on the Road Fund Board to submit their candidatures. EDF funded 
TA is supporting the Ministry of Finance, Planning and Economic Development in the 
operationalisation of the Road Fund.  
 
The coordination and policy dialogue between Government and the 6 Development Partners 
active in the road sector (EC, World Bank, DFID, AdB, Denmark and Japan) takes place in 
the framework of the Transport Sector Working Group. In October 2008, the Government 
organised the fourth Joint Transport Sector Review and the commitments made for the year 
08/09 are recorded in an Aide Memoire.  
 
Given the current pace of the institutional reforms, the infancy of key organisations, and the 
increased budget to the sector, it is apparent that the road sector faces a number of challenges 
to meet the huge expectations. Against this background, the EC, DFID, and World Bank, in 
2008, started to prepare and design capacity development programmes to assist the road 
sector to meet these challenges. These not only include challenges of technical, legal, and 
institutional nature but also  those on axle load control, data collection, road safety, road 
works delivery methods, local construction industry, planning and investment prioritization, 
strengthening stakeholder consultation as well as the integration of cross-cutting issues into 
all aspects of implementation of the RSDP. A Strategic Environmental Assessment of the 
Transport Sector is scheduled to take place in the second half of 2009. 
 
As regards the 10
th EDF Sector Budget Support component of the Ugandan Road Sector 
Policy Support Programme, a formulation study was conducted between January and April  
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2008. This included an assessment of the feasibility of a Ugandan Road Sector Policy 
programme and its design. However, considering that the Road Fund Act had not yet been 
passed by May 2008, no Action Fiche was considered for AAP 2008 but was instead deferred 
to 2009 and finally to the AAP 2010. In this context, an updated assessment of the road sector 
and the suitability for sector budget support is scheduled in the first quarter of 2009. Critical 
issues will include progress on operationalisation of the Road Fund, the policy changes, and 
efforts to strengthen the data collection and performance monitoring 
 
Rural development 
 
Under the sector budget support to agriculture (Programme for the Modernisation of 
Agriculture – 9 ACP UG 12 – 17.7 M€) a third tranche for an amount of 5.160.000 € was 
planned and effectively released. Therefore 100% of the planned disbursement was made 
though with some delay with regard to the plan, the time needed for the Ministry of 
Agriculture, Animal Industry and Fisheries (MAAIF) to comply with the conditions for the 
release.  
 
However, the Government's Programme for Modernisation of Agriculture (PMA) continued 
its decline in 2008 as a result of the uncertain policy environment. The competing policies 
(Rural Development Strategy, Sub-County Model, and the Prosperity for All initiative) 
promoted by different institutions within GoU have effectively blurred the policy framework 
and undermined some of the PMA's basic principles. 
 
The weakening dialogue between Development Partners and GoU, coupled with the unilateral 
suspension of the National Agricultural Advisory Services (NAADS) programme, led to a 
delay in the disbursement of the SBS third tranche (also see programme PMA in point 2.2 
above). Negotiations resumed in the second quarter of 2008 and agreement was reached about 
transitional arrangements for NAADS. A high level meeting was organised in April 2008 and 
reassurances given by GoU about the need for partnership and a quality dialogue. The 
renewed dialogue allowed the disbursement of the third tranche late 2008 and the continued 
participation in the design of the second phase of NAADS. 
 
However, concern over the changing policy environment remains. Policy changes are now 
becoming a reality and reflect, to a large degree, the need to deliver on political promises and 
the frustration with the insufficient progress of "orthodox" recipes. A number of new 
measures – such as subsidised inputs and supply led credit – are currently being implemented 
and they are nonetheless part and parcel of home grown and strongly owned policies.  
 
In the area of Forestry, The EC intervention "Sawlog Production Grant Scheme" continued to 
over perform and surpassed most of the expected outputs, in terms of planted area, training 
and capacity building and research/planting material. The 8
th EDF and STABEX resources 
combined have been used to plant over 10,000 hectares (against an original target of 5,000 ha) 
and put commercial forestry back on the agenda of private investors in Uganda. However, 
policy issues remain, including long standing issues of encroachment and an increased 
fragility of the National Forestry Authority in terms of its autonomy and decision making. 
Unless GoU can reassure investors, these problems may well affect the sector in future. 
 
In Northern Uganda, NUREP's performance (Northern Uganda Rehabilitation Programme), 
which had progressed very slowly due to various managerial difficulties arising from the 
manpower problems of the Project Implementation Unit (PIU) that necessitated changes in its  
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management, improved substantially in 2008 thus enabled funds to be fully committed within 
the D+3 period. However, the procedural and contractual difficulties encountered by the 
programme are clear proof that Northern Uganda (including Karamoja) need to be exempted 
from EC standard financial procedures and benefit from the fragile status declaration. The 
nature of interventions in Northern Uganda and Karamoja require prompt responses in order 
to have tangible benefits to the communities facing problems described under the executive 
summary of this report under paragraph 4 on page 4. This implies that flexible procedures 
should be approved by the Commission to be applied other than the EC standard financial 
procedures in implementing the KALIP and ALREP programmes under the 10th EDF. 
 
As for the 10
th EDF funded sector budget support to agriculture under preparation, donors 
involved have conducted a joint pre-appraisal mission in January 2009.  The assessment 
concluded that conditions are not fulfilled for a budget support, due to weaknesses in the 
financial management and procurement systems and to an unclear policy framework.  The 
donors involved (EC, DANIDA, World Bank, IFAD) are now considering the possibility of 
setting up 3 basket funds, respectively for support to NAADS, NARO, and capacity building 
to the Ministry (MAAIF). 
 
 
2.3.2.  Non-focal sectors 
9
th EDF non-focal sectors (10
th EDF programmes will only start in 2009)  
 
Human Rights, Good governance, and Decentralisation 
 
The governance field comprises of various key institutions and political processes. The key 
problem addressed by the 9
th EDF and the planned 10
th EDF programmes relates to the 
limited capacity of government institutions, civil society, and Ugandan citizens to enforce 
democratic and social accountability as a foundation for good governance. Sound governance 
and strengthening of multi-party parliamentary democracy has been prominently subscribed 
to in the strategic objectives of the 10
th EDF CSP.  Lessons learnt from past projects have 
been integrated in the design  of the 10
th EDF intervention that has taken place in 2008 
(Democratic Governance Programme – 12 MEuro). The programme has been aligned with 
interventions from other  EU member around the Deepening Democracy Programme 
(DDP) and together they provide substantive backing for the democratisation processes before 
and even beyond the 2011 milestone, the next general elections in Uganda. 
 
Human Rights and Good Governance Programme (9 ACP UG 17 - 7 MEuro) 
 
This programme contributed towards sustainable development centred on human security and 
good governance, as well as to strengthening rule of law and enhancing participation by 
citizens in matters pertaining to human rights and good governance. The programme has 
provided electoral support for the 2006 national elections. The main activities are now: 
 
•  Support to capacity building in government of Uganda agencies: the Police, the 
Prisons, the National Community Service Program and the Parliament, 
•  Support to civil society role in parliamentary governance, civic education, legal aid, 
gender based violence and child abuse, 
•  Support to Uganda Human Rights Commission setting up,  
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•  Support to an effective monitoring of the democratic process by civil society and 
media. 
 
Following some delays in procuring the required Programme Management expertise, an 
extension of one year has been granted for implementation of activities 
 
Support to Commercial Justice (9ACP UG 05 – 1.95 MEuro) 
 
Implementation of the activities under this programme was completed. The final audit has 
been launched and thereafter the programme will be closed. The official opening of the 
commercial court awaits a confirmation of the President when he can be available to officially 
open the building. Commissioning of Commercial Court building will take place during the 
first half of 2009.  
 
Support to Decentralisation Programme (9 ACP UG - 15.10 MEuro) 
 
The 9
th EDF Support to Decentralisation Programme aims to promote institutional capacity 
development for local governance and sustained service delivery through support to 
decentralisation institutions in national and local Government and to civil society active in 
supporting improved Local Governance.  
 
After a change in the implementation modality to directly support the 19 partner districts in 
mid 2008, the programme provides: 
 
•  Capacity building grants to Local Government in line with their District Capacity 
Building Plans, 
•  Assistance to Local Governments in budget formulation through the Local 
Government Finance Commission, 
•  Support to improved accountability and monitoring of service delivery through grants 
to Non State Actors (NSA) and the Uganda Local Government Association. 
 
A one year extension of the operational period up to end of 2010 has been approved 
 
The establishment of new districts in Uganda (26 more by 2006 and some 100 expected by 
end 2009) has had a negative impact on the overall project planning. More important, 
however, is that the continuous establishment of new Local Governments in Uganda along 
ethnic, cultural and political lines has caused considerable debate since it reduces resources 
for local governments as numbers expand and it impacts on core functions services and asset 
management. 
 
Human Resources for Health (8 ACP UG 35 -17 MEuro)  
 
This 8
th EDF project (2003–2010) still remains open as its current activities concentrate in the 
final steps for the renovation or construction of 15 nursing schools. With the project the 
position of Human Resources for Health department (HRH) within GoU administration has 
been enhanced while administrative capabilities in the schools have also been improved. 
Other Development Partners including USAID, DANIDA and Irish Aid have been active in 
the HRH area under the coordination of AMREF. 
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The ROM assessment of the project has shown that overall the project has reached its 
objectives. The capacity of the Ministry of Health on policy formulation, planning and 
management has effectively been strengthened. The HRH and health training programmes 
have been management properly, even though the Memorandum of Understanding between 
ministries of Health and Education took a while to sign due to resentments in the Ministry of 
Health of having lost control over the training of their cadres. The HRH information system 
set up at district level, however, has not progressed satisfactorily and it is not producing 
further reports. The development of this component was taken over by USAID. 
 
Technical Cooperation Facility 
 
The two TCF projects (9 ACP UG 06; 9 ACP UG 47) for a total of 6,4 MEuro have proved to 
be a very flexible tool in implementing operations. A total of 81 individual commitments (66 
+ 15) have covered from technical studies and consultancies for the preparation of 10
th EDF, 
to organisation of conferences and audits. For most of the 43 commitments that still remain 
open the procedures for closure are now underway. 
 
Support to National Authorising Officer (NAO) 
 
The Aid Liaison Department in the Ministry of Finance Planning and Economic Development 
is mandated to: 
 
¾  Mobilize external Resources to finance programmes that are in line with Government 
priorities. 
¾  Provide information on external inflows to the Budget. 
¾  Maintain an up to date data base on external resources. 
¾  Initiate disbursement process for funds to Government Ministries and Departments 
  
Based on the above mandate, the Department is responsible for coordination of all 
Development Partners and serves at a point of first call of Development Partner Missions. 
 
European Union funds activities of the NAO Support Unit which is inside the Aid Liaison 
Department with STABEX funds (SX90CB/04/02- 2008 PE of UGShs 647,421,800). 
 
ALD, which is handling the day to day functions of the NAO, has played a critical role in the 
ACP-EC dialogue, resource programming and coordinated sector discussions. The NAO 
support project has played a vital role in the implementation of EDF project and programs. 
The Unit has ensured updated data in the financial database ACOM, processed closure of 
completed commitments, has ensured the application of EDF procedures in procurements and 
contracting by implementing partners. Since the establishment of the Unit, the number and 
magnitude of ineligible expenditures have been minimized. The Unit spearheaded the 
reconciliation of STABEX balances which enabled Government and the Delegation to 
commit approximately €13 million in 2208. Approximately UGX 5bn counterpart funds 
remained uncommitted following budget savings resulting from procurement of works and 
services and programmes of activities of the SUFFICE Programme. 
 
However a recent Audit of the NAO Support Unit Programme Estimate for 2007 points out to 
the need to improve Programme Estimates operational procedures within the Ministry of 
Finance. This includes the separation of roles and internal management controls. The NAO 
and EC Delegation have already taken necessary steps and have developed detailed financial  
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management procedures with clear segregation of duties effective January 2009 and NAO has 
communicated the specific roles and responsibilities and reporting lines of the Aid Liaison 
Department Officials and NAO Support Unit.  
 
 
2.3.3.  NSA 
The partnership between Government and non-governmental organisations (NGOs) gained 
momentum towards a more respected and constructive relationship during 2008. While there 
are now more than seven thousand registered NGOs/CSOs in the country, their role in the 
development process of the country still has number challenges. Very critical comments have 
been made by political leaders in Northern Uganda on the role of NGOs, particularly 
international NGOs for not appropriately cooperating with Local and National Government 
agencies in the resettlement and rehabilitation process of the Internally Displaced Persons 
(IDPs).  
 
The major CSOs and local NGOs have taken the initiative to start a dialogue with 
Government, particularly the Ministry of Internal Affairs and the NGO registration board on 
the planned legislative process. The EC has actively supported a dialogue between NGOs and 
Central and Local Governments on the NGO polic, setting for the first time institutional and 
operational guidelines for GoU –NGO cooperation. 
The EC 9
th EDF Civil Society Capacity Building Programme, the very first NSA programmes 
implemented, came to an end in December 2008.  This programme has demonstrated that a 
large scale generic approach towards CSO capacity building is possible with rather positive 
results. The programme has also demonstrated that the impacts of such an approach are 
measurable in a fairly accurate manner. It is also relatively easy to make very fast and 
significant improvements in the functioning of district NGO networks, to awaken them fro 
near death to life. To what degrees these intervention results will be sustainable is, however, 
very questionable.  
 
2.4. Other cooperation 
2.4.1.  EDF- Regional and Intra-ACP 
Private Sector Development and Trade Related Assistance. All-ACP programmes 
(PROINVEST, Trade.Com, BizClim, PIP) 
 
The Delegation continued promoting the relevant activities of the above mentioned 
Programmes, as well as those from the EIB Private Enterprise Finance Facility (PEFF).  
 
Support to Agricultural Research in East Africa (8 ACP ROR 14 - 29,3 MEuro) 
 
The support to Regional Agricultural Research (ASARECA) was a pioneer approach and, 
over the last two years, has been confirmed as the favored instrument to support agricultural 
research in Africa. The creation of multi-donor Trust Funds in Western and Southern Africa, 
as well as for the umbrella organization Forum Africaine pour la Recherche Agricole 
(FARA), exemplify the appropriateness of the approach, although ASARECA has been 
seriously penalized by World Bank delays in establishing the Trust Fund. No new or research  
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activities could be undertaken in 2008 as ASARECA focused on organizational tasks and 
strategy refining. 
 
Implementation of a Fisheries Management Plan for Lake Victoria (8 ACP ROR 29 - 29,9 
MEuro) 
 
The support to integrated fisheries management and the Lake Victoria's Fisheries 
Organization has seen somewhat mixed results. While valuable information about fisheries' 
stocks has been produced, the programme has failed to work effectively with communities 
surrounding the lake to improve the resource management. Expenditure has been largely 
skewed in favour of information and advocacy activities to the detriment of Beach 
Management Units. 
 
Implementation of the Northern Corridor Route 
 
The regional projects below: European Union accords high importance to matters of regional 
integration and its support to the rehabilitation of the Northern Corridor Route (NCR) is one 
of the instruments to achieve this goal. The NCR connects the peoples of the region and links 
the economies of East Africa and the Great Lakes region with the Indian Ocean by enabling 
the international transit of goods. The rehabilitation of the NCR is funded by the EC through 
various national projects, including the three regional below: 
  
•  Strengthening of Northern Corridor Road (rehabilitation of the Jinja-Bugiri Road)- 
Total cost: 69.2 MEuro, of which 8 MEuro from the regional project 8 ACP ROR 20  
  
•  Construction of the Kampala Northern Bypass - Total cost: 52.5 MEuro  of which 6.5 
MEuro from the regional projects 8 ACP ROR 28 
 
•  Reconstruction of Priority sections in the Kampala-Mbarara - Total project cost: 92 
MEuro of which 5 MEuro from the regional project (9 ACP RSA 15)  
 
 
2.4.2.  ECHO 
  Humanitarian aid has been provided by the DG ECHO in Uganda so as to assist the 
populations of the north-central region (Acholi, Lango) and the region of Karamoja. In 2008 
five financial decisions were adopted that concerned Uganda: 
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*Global decision with individual grants for Uganda. 
 
The north-central region of Uganda has suffered from a violent conflict for more than 20 
years, the majority of the population of some 1.5 million being forced to live in transitional 
settlements for much of the last decade. The signing of a cessation of hostilities agreement in 
August 2006 and the initiation of a peace process has triggered a return process of the 
displaced populations, although many continue to live in camps. The EC has supported 
partners that provide assistance in the sectors of water/sanitation/hygiene, health, food aid, 
food security, and protection to these displaced populations while residing in IDPs camps and 
during the return process. The majority of the agro-pastoral population of Karamoja continues 
to suffer from more frequent climatic perturbations that are manifested as rainfall deficiencies 
and/or rainfall of an erratic nature. The EC has supported partners that provide assistance in 
the sectors of water/sanitation/hygiene, food aid, and food security to these populations in 
order to strengthen their capacities to cope with these climatic uncertainties, with particular 
attention to the livelihoods aspect. In 2008 ECHO has been the largest donor to the 
Consolidated Appeal for Uganda, providing 13.6% of the total contributions. 
 
2.4.3.  EIB 
In 2008 the EIB extended a USD 6.2 m loan under the Investment Facility to New Forests 
Company Uganda Ltd., for a commercial tree plantation in Mubende district some 120 km 
northwest of Kampala. Pine and eucalyptus, which grow to maturity within 12 to 18 years, are 
planted on degraded former forest land leased from the National Forestry Authority. By 
increasing the domestic supply of wooden poles and sawn log, this sustainable forestry project 
will contribute to reducing illegal logging that harms Uganda’s virgin forest. As another 
environmental benefit, the project will restore and enhance the original indigenous vegetation 
cover alongside river beds crossing the plantation. The project’s social benefits are also 
significant, comprising the creation of clean water supply and building of schools in 
neighbouring settlements, as well as support to small scale tree planting through technical 
advice and distribution of seedlings to villagers in the project vicinity. The EIB provides a 
USD 0.8 m grant from the Investment Facility to scale-up these community development 
activities. 
 
Furthermore the Bank in 2008 continued implementing its co-financing of the Bujagali 
Hydroelectric Project as well as its indirect lending to small and medium size private 
enterprises, for which financing agreements under the Investment Facility were signed in 
2007. 
Decision  Amount (EUR)  Grants Awarded 
ECHO/UGA/BUD/2008/01000 12,000,000 Medair,  Goal, FAO, OCHA, World 
Vision, IRC, AVSI, Concern, ACF, 
UNICEF, Oxfam GB, COOPI, ICRC, 
Caritas DE. 
ECHO/UGA/BUD/2008/02000 2,000,000 UNHCR 
ECHO/-FA/ BUD/2008/0100*    5,500,000 WFP, MSF NL 
ECHO/-FA/ BUD/2008/0300*  5,685,000 WFP 
ECHO/-HF/ 
BUD/2008/0100* 
3,964,603 Medair, IRC, DCA, VSF, FAO, Oxfam 
GB 
Total 29,149,603   
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The Bujagali Hydroelectric Project started receiving EIB funding as construction moved on of 
this major development, a dam and 250 MW hydropower station on the upper Nile some 
10  km from the outflow of Lake Victoria. Hydropower is a renewable source of energy 
ranking among the priority sectors of support of the European Union and EIB. Bujagali is 
expected to double Uganda’s electricity generation by 2011, providing the country with clean 
energy at a lower price than oil or gas fired plants. The construction provides employment to 
more than 1,000 workers recruited primarily from areas neighbouring the project site. The 
project’s environmental and social components, which are meant to reduce and compensate 
for negative impacts of the Bujagali plant, include compensation for people who had to move 
their homes out of the project area, as well as re-forestation and creation of a protected zone 
of natural habitat downstream of Bujagali. Action by the project company in this field is 
closely monitored by the EIB and its co-financing partners, including the International 
Finance Corporation, African Development Bank (AfDB), Proparco, Agence Française de 
Développement, Nederlandse Financierings-Maatschappij voor Ontwikkelingslanden, 
Deutsche Investitions- und Entwicklungsgesellschaft, Kreditanstalt für Wiederaufbau  as well 
as several commercial banks.  
 
The Bank supported the financing of small and medium size businesses in Uganda through 
the “Private Enterprise Finance Facility” (PEFF) a new global line of credit concluded so far 
with five commercial Ugandan banks. This facility addresses the scarcity of long-term funds 
in the Ugandan financial markets. Its EUR 30 m envelope is available to finance loans or 
leasing transactions of the partner banks, for tenors usually between 5 and 10 years. Funds are 
available in Shillings, EUR and USD. In 2008, EUR 10 m was allocated to 11 projects in 
tourism, food processing, construction industry and private education. To complement the 
funding support that PEFF provides, the Bank is also considering the financing of technical 
assistance to Ugandan businesses. An advisory scheme may be launched in 2009 under the 
Bank’s TA facility which will enable private enterprises, through their partner banks, to 
access comprehensive advice on important business drivers such as investment and business 
plans, marketing strategy or cost management.  
 
For the future, in accordance with its mandate under the Cotonou Agreement, the Bank will 
explore opportunities to assist the financial sector in providing finance to private businesses 
and to support the development of public infrastructure of vital interest to the economy. 
 
2.4.4.  Instrument for Stability (IfS) 
The overall objective of the Stability Instrument intervention is to promote peace and stability 
in Northern Uganda, including the Karamoja region. 
 
Since the Financing decision for "IfS – Northern Uganda and Karamoja" was taken in 
December 2007, the activities under this Instrument aimed to support the Juba peace talks that 
were projected to lead into a Final Peace Agreement (FPA) between the GoU and the LRA 
delegation. The failure of signing and the military offensive by the Uganda Peoples Defence 
Forces (UPDF) marked definitely the end to a possible FPA monitoring component under the 
IfS.  
 
In Karamoja, the situation of lawlessness and disarmament exercise continues to pose threats 
to peace and security. It has been identified as essential to continue discussing with Karamoja 
leaders possible alternatives of livelihoods and to support a civil-military dialogue as foreseen  
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in the IfS decision. Actions are implemented in partnership between the EC and two Non 
Governmental Organisations (NGOs), Save the Children in Uganda and the Africa Leadership 
Institute with the UPDF as a main partner in civil-military cooperation.  
Preparations for the international Ateker Conference in June 2009 have started. With the 
coordination assistance of the African Leadership Institute, the Ateker initiative has been 
integrated into the International Conference on Security in the Great Lakes Region policy 
framework on Disarmament of Zone 3 for nomadic pastoralists in partnership with the 
Government of Uganda, Ministry of Foreign Affairs as well as Governments of Kenya and 
South Sudan and Ethiopia.  
 
Actions funded under the Instrument for Stability on peace and stability include an extensive 
human rights and peace building training for about 2000 UPDF foot soldiers so far not been 
targeted by any form of training on non violent approaches in disarmament situations. UPDF 
is now in process of re-launching the functionality of the Civil Military Cooperation (CIMIC) 
within the Uganda Police and Defence Forces (UPDF) and has opened 4 Civil Military 
Cooperation Centres (CMCC), one per district in Karamoja. This new model of the CMCCs 
supported by IfS will integrate the Uganda Human Rights Commission, Police and civil 
society partners. UPDF Officers and Police now do undertake all community level civil 
military work jointly including police presence in UPDF Cordon and Search operations.  
 
The strengthening of Child and Family Protection Police Units across Karamoja has been 
initiated with the training of these units' Officers in a combined UPDF and Police Training of 
Trainers Course undertaken in August 2008. In addition, the process of identification and 
construction of the 10 Child and Family Protection Police Units centres has been initiated.   
 
A rapid assessment has been undertaken in 22 major kraals across the districts of Kaabong, 
Kotido, Moroto and Nakapiripirit in Karamoja. 160 candidates among mobile herders have 
been identified as potential Alternative Basic Education Karamoja  teachers in the mobile 
kraals. Plans are underway for training and deployment of these teachers. 
 
Discussions have been initiated with cooperative disarmed youth to map out all raiding routes 
and create a response mechanism for transforming them into peace corridors through direct 
youth peace dialogue with those youth that are still armed with AK47s. This aspect of IfS 
supported actions will compliment the UPDF civil military dialogue for peace and security 
under the Civil Military Cooperation arrangements.  
 
Assessments have been undertaken to provide cash inflow projects to youth who were 
disarmed and certified by UPDF. These IGA assessments have been undertaken in Kotido and 
Moroto Districts in Karamoja. The range of income generating activities includes business 
schemes and community infrastructure Cash for Work projects.  
 
2.4.5.  Thematic Budget Lines 
European Instrument for Democracy and Human Rights 
 
The European Instrument for Democracy & Human Rights (EIDHR) contributes to the 
development and consolidation of democracy and respect of human rights with overall 
objective to support and integrate approach to democracy building, the protection and 
promotion of human rights, seeking to make key contribution on development, work with, for  
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and through civil society organizations.  EIDHR supports civil society to become an effective 
force for dialogue and reform relying on the role of men, women and children and individuals 
with the power and capacity to create development. 
 
In Uganda, EIDHR funding (over EUR 2.5 million since 2007 to-date) has complimented 
efforts established while avoiding creation of parallel structures, in so doing becoming a 
model for other similar programmes in the country.   
 
EIDHR regional projects 
 
The Minority Rights Group International is implementing actions to build strong, long term 
leadership and organizational capacity within the Batwa CBOs and NGOs in Burundi, DRC, 
Rwanda and Uganda. The objective is to increase effective participation and representation of 
Bwatwa pygmy's communities in local, national and international decision making processes 
that affect them.  The regional training held in 2008 created a unique opportunity to share the 
skills and knowledge among the Batwa from all the 4 countries and also had strong synergies 
with the EIDHR micro funded Batwa project implemented by RWIDE in Bundibugyo district. 
The collaboration between the two projects strengthened the ties and contributed to a better 
livelihood of the Batwa in the Western and the Ruwenzori region in Uganda.  The 36 month's 
project started in 2007 and will be ending in December 2009. 
 
The Death Penalty project, under campaign 1, promoting justice and the rule of law, is 
implementing actions to restrict implementation of the death penalty in Uganda by developing 
strict sentencing criteria/guidelines through litigation and training strategies.  The 24 month 
project designed to assist over 600 prisoners facing death penalty in Uganda, started in June 
2007 is scheduled to end in June 2009.  Since the actions commenced, activities to develop 
case mitigation for the re-sentencing hearings were carried out, (though another 369 people 
were sentenced to death, bring the total number from 547 to 916 in a period of 18 months). 
That not withstanding, the Constitutional Court in the Republic of Uganda, ruled that the 
death sentence is legal, leaving the death penalty intact as the ultimate punishment for capital 
offences and hanging as a form of execution.  The ruling which comes three years after the 
appeal is likely to see either more regular executions or a quicker decision on clemency orders 
from the President.   
 
UNHCR is implementing actions in the Northern and Eastern region of Uganda, the 
intervention is to strengthen national local capacity to systematically monitor and effectively 
respond to conflict-related human rights violations.  Implementation started in 2007 and will 
end in December 2009. During the course of the project, the implemented activities on the 
ground complemented and reinforced policy level action, making human rights promotion and 
protection a nationally owned sustainable capacity; UNHCR was able to do this, through 
strengthening national human rights protection systems existing in the country. 
 
A project supporting the work of the ICC implemented by “Institute for War and Peace 
Reporting” covers Uganda, Sudan and DRC.  The activities have ended end of 2008.  The 
impact of thus project include increasing the skills of the local journalists, media 
organisations, human right NGOs and promoting awareness of issues related to war crimes.  
  
The project “Communicating Justice” implemented by BBC World Service Trust” covers 
Uganda, Burundi, DRC, Liberia and Sierra Leone and it is aimed at educating journalists and  
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raising public awareness and understanding of transitional justice mechanisms in African 
countries emerging from civil conflicts. 
 
EIDHR micro projects 
 
Two local call for proposals were launched in 2007 and 2008 respectively, under campaign 4 
(advancing equality, tolerance and peace), and objective 2 of the EIDHR strategy paper 2007-
2010 to strengthen the role of civil society in promoting human rights and democratic reform,  
facilitate the peaceful conciliation of group interests, and consolidate political participation 
and representation. Actions for both calls support conflict resolution and human rights, 
political pluralism and democratic political participation and representation, thus becoming an 
effective force for positive change. Seven projects were contracted: 1 (KADD-NET) started 
implementation late in 2007 and implementation is on course; 3 (NAYODE, RWIDE and 
KIND-UG) 18 months projects: started late in 2008, the delay is attributed to both projects 
having had on-going EC funded projects which had to be closed before they could embark on 
implementing new projects, while 3 (ASB, FHIR and KANRAD) will start in January 2009 
for a period of 12 and 24 months respectively. 
 
All the supported micro project actions have linked to broader political priority cooperation of 
the EU to promote peace and security in Uganda, as each project deals with the acute conflict 
resolution issues evidently prevailing in the country. 
 
NGO Co-financing budget line 
 
The projects financed under this budget line cover a wide range of activities throughout 
Uganda. The interventions have made quite an impact on the strengthening of civil society, 
local CBOs and local authorities. They also have contributed a great deal in giving the EC 
Delegation a better understanding of the difficult conditions in which the local authorities 
work and of the real needs of the marginalized populations. Because the grantees are 
International NGOs, numerous local NGOs have had the opportunity to gain experience in 
project management and procedures, which has had a very positive impact for the new 
thematic programme which is now open to local NGOs. Quite a few of these projects have 
been evaluated under the ROM exercise and pertinent comments as well as positive feedback 
have proved to be very useful for the preparation of future programs and improvement of 
project implementation.   
 
All 7 on-going projects are on track, and a noticeable improvement has been observed in the 
timing and quality of reporting.  Two projects have been closed and it is foreseen that another 
3 projects will be closed during the 1st semester of 2009.  The last remaining 4 projects will 
phase out in 2010. 
 
Support to Non-State actors and Local Authorities in Development budget line 
 
The 1
st local Call for Proposals was launched in April 2008 under this new thematic 
programme and 5 projects were contracted by the end of 2008 for a total budget of 1.7 M 
Euro.  The projects are covering the West Nile and Ruwenzori regions, thus complementing 
the actions financed under the 9
th EDF Civil Society Capacity Building Programme. The 
programme’s main objectives are to strengthen the capacities of local communities and civil 
society organisations for social accountability and resource monitoring and to strengthen 
accountability performance of local governments.  
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Health budget line 
 
One project covering activities in Northern Uganda ended in November 2008 which leaves 
two on-going projects. The AMC project is aiming at building and strengthening the clinical 
capacity at two clinical sites in Rwanda and Uganda, to facilitate development of new drugs, 
prevention technologies and other interventions against HIV/AIDS, Tuberculosis and Malaria.  
The CUAMM projects are focussing on increasing and improving access and comprehensive 
reproductive health services in the Oyam District, especially for internally displaced persons. 
 
Mines budget line 
 
Following a local call launched in 2006, AVSI and World Vision started implementation of 
activities in the 4 districts of Lingo, Kitgum, Pader and Gulu (Acholiland) in Northern 
Uganda aiming at reducing the antipersonnel landmine risk, to alleviate mine victim suffering, 
and to aid their socio-economic reintegration in Northern Uganda.  The EC support aimed at 
ensuring that the areas were safe for returnees was timely since the IDPs were already in the 
process of returning back to their home areas.  Both projects have contributed to the improved 
mine awareness and safe behavior among the target population: IDPs, community members, 
local leaders, UPDF and Police. 
 
Both projects significantly contributed to mine risk education and to the assistance of  victims 
at both local and national levels.  AVSI project ended in December 2008 while World Vision 
will be ending in March 2009. World vision project though not yet finalised was reported to 
be a "successful project" by the ROM conducted in 2008. 
 
Environment budget line 
The EC is funding a regional project EMPAFORM – Empowering Civil society for 
Participatory Forest Management, which aims at contributing to the sustainable management 
of natural forests and woodlands in Eastern Africa; increased access to information on forest 
policies; and strengthening the governance of CBOs to ensure equitable benefits from 
forestry. Advocacy of formation of networks for participatory forestry management has been 
attained. 
Water Facility 
Under the 1
st Call for Proposals of the Water Facility, implementation of the first grant 
contract was completed in October 2008 with an improved investment planning capacity for 
the Ugandan urban water and sanitation sector being achieved. The implementation of the 
second grant contract and the third programme which is managed through a pooled fund 
continued in 2008 albeit under a revised programme and behind the original schedule. As 
such, the results of increased water supply and sanitation coverage as well as improved 
hygiene are only starting to materialise.  
 
Under the 2
nd Call for Proposals of the Water Facility, 2008 was effectively the first year of 
implementation for two grant agreements and one contribution agreement. Therefore most of 
the activities related to the inception phase, including baseline studies, stakeholder 
consultations, and project revisions to ensure the programmes are responsive to current needs. 
Furthermore, activities under the two Financing Agreements signed at the beginning of 2008  
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involved procurement under the respective programmes. As such, the results under this call 
for proposals will only materialise in subsequent years.  
 
Energy Facility 
 
The only project under the 1
st Call for Proposals of the Energy Facility commenced in early 
2008. Its objective is to provide access to modern energy in Northern Uganda. The activities 
in 2008 mostly related to identification of target areas and beneficiaries as well as baseline 
and feasibility studies. The impact of the project and achievement of results is expected in 
subsequent project years. 
 
Food security/food aid 
Performances of the interventions in Northern Uganda funded under the Food Security 
Budget Line have been by and large disappointing. The Vouchers for Work scheme 
implemented through FAO has experienced low performance rates (about 30% of targets 6 
months before end of implementation) and will need a no cost extension. Other NGOs 
projects (ICCO, VSF and CESVI) have had an unremarkable impact, disappointing mainly 
because experienced and effective implementing partners in Northern Uganda (and especially 
in Karamoja) are sorely needed.  
 
2.4.6.  STABEX 
Following the decision to commit STABEX funds by 31 December 2008 latest, the NAO 
together with the Delegation  ascertained  the funds still available for contracting, including 
those decommitted from concluded and some ongoing projects. Consequently all the available 
STABEX funds were committed before the deadline except 3,5 MEuro that were kept in 
reserve to cover for exchange rate fluctuations and unforeseen expenses.  
 
 
 
2.5. Policy Coherence for Development  
Trade and private sector policies 
 
The FY 2008/2009 budget seems to take on board more and more the recommendations made 
by the private sector representatives and the Competitiveness and Investment Climate 
Strategy Secretariat (notably the emphasis on Infrastructure). The EC support to this 
secretariat proved to be fruitful. GoU seems to have a better understanding of competitiveness 
issues years after years. Though, it is important to note that the reform agenda is not 
delivering as promised which frustrates the industry. Moreover, the Doing Business report 
(WB) and the Competitiveness Index rankings have sleep down the scale for the past 3 years. 
It is high time that the reform process gets some momentum. Under the 10
th EDF, the 
Delegation therefore foresees to support the drafting/review of some commercial laws and 
regulations, as well as assist in enforcing these laws. 
 
Being interested to support Standard issues in Uganda, the Delegation has faced some 
difficulties formulating a support under the 10
th EDF due to the lack of dialogue among the 
main stakeholders (Ministry of Trade, Ministry of Finance, Ministry of Agriculture, and their  
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respective agencies). This issue is not yet resolved but parties have initiated consultations 
through our joint-study (EC/SIDA) to identify the gaps and formulate a support. The support 
programme will be designed during the second half of 2009. 
 
Governance / anti-corruption policies 
 
Corruption remains one of the most prominent governance issues regarding the 
implementation of existing policies and programs. Findings of the National Integrity Survey 
III (NIS III) established the most prevalent form of corruption as bribery (66%), largely 
attributed to greed (69%). This is a departure from NIS II (2003) where the main cause was 
low salary. The level of reporting corruption across the regions was very low and the main 
reason for not reporting was lack of knowledge of where to report (51%). The institutions that 
were rated by households to be the most corrupt were Police (88%); Traffic Police (88%); 
Judiciary (79.4%); Uganda Revenue Authority (77%) and District Service Commissions 
(74%).  
 
In May 2008, the Judiciary established the Anti-Corruption Court as a division of the high 
court. This Court is mandated to exclusively handle cases of corruption and expedite their 
adjudication. On enforcement of anti-corruption initiatives this has remained weak especially 
in the lack of recovery of embezzled funds.  
 
Regarding strengthening the legislative framework to address corruption; the Leadership 
Code and the PPDA Act have been impeded by inadequate verification of declarations and 
syndicate corruption.  
 
On increasing active public involvement in the fight against corruption; it has been hampered 
by lack of knowledge of where to report corruption cases in the case of households and fear of 
retribution in the case of institutions.  
 
On the objective of building sustainable systems and institutional capacities within Anti-
Corruption agencies towards addressing key bottlenecks that hamper effective action; the 
institutions and mechanisms that have been established are still constrained by weak 
enforcement.  
 
On enhancing and sustaining political support in the fight against corruption; the major 
impediment faced by government arises out of the need to balance political interests and 
effective service delivery.  
 
Environment  
Environmental sustainability is integrated as a cross-cutting issue of the EC interventions.  
The support to Lake Victoria Fisheries Organizations is aiming at promoting regional 
cooperation for the sustainable management of the lake resources. Climate change is 
increasingly taken into consideration: the programmes in support to the forestry sector are 
studying the possibility of certifying the plantations as "carbon sinks" under the Clean 
Development Mechanism of the Kyoto Protocol. Adaptation to Climate Change is a key 
dimension of ECHO's Regional Drought Preparedness Programme and of the upcoming 
Karamoja Livelihoods Preparedness that will aim at strengthening and securing agro-pastoral 
production systems in Karamoja in a context of increasingly erratic rainfall and recurrent 
droughts.    
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Gender 
 
Gender equality is carefully regarded by the Delegation as a cross-cutting development issue 
and instrumental for the achievement of poverty reduction in Uganda.   
The Delegation has continued to mainstream and integrate gender into its work through its 
programmes and projects.  In the period under review, cross cutting issues including human 
rights and gender equality were considered to be cornerstones for achieving enduring impact 
on the lives and potential of poor women, men and children.  These issues were  highlighted, 
for example, in the text and evaluation guidelines of the locally launched call for proposals for 
different budget lines. 
 
Several projects were supported to mainstream gender in their actions, notably the Stability 
Instrument project that developed tools tailored to the context of disarmament process,   
supporting the implementation of human rights training and sensitization of UPDF officers, 
Police, local government and local communities. The Delegation focal person for gender 
issues supported the project to mainstream gender equality during the development of the 
handbooks and training manuals.  In collaboration with other development partners through 
the Donor Gender Group, the Delegation has actively participated in supporting gender 
equality work in Uganda and chairing the group from 2006 to June 2008.  
 
GoU has approved an Equal Opportunity Policy and has developed a Gender Budget Manual 
attached as annex to the national budget framework. 
 
2.6. Dialogue in country with national Parliaments, local authorities and NSA  
 
Dialogue with non state actors, local governments and the national parliament takes place in 
Uganda mainly in the context of existing cooperation in the governance area. The closing 9
th 
EDF Civil Society Capacity Building Programme has provided a platform for dialogue among 
the EC, the GoU and civil society, for example on the priorities for the 10
th EDF 
programming, trade issues, and on the national policy framework for civil society action. The 
9
th EDF Support to Decentralisation Programme supports dialogue between the central 
government and local governments, training of local councillors countrywide, specific 
capacity building in up to partner districts, and builds capacity of citizens on 'downwards 
accountability' and local governance. The programme support to the Uganda Local 
Government Association, which provides a platform for dialogue with local authorities 
including new local party representatives, has started. Four NGOs have been contracted to 
support the role of NSAs in monitoring service delivery in pilot districts. Thematic budget 
line 'Non State Actors and Local Authorities' complement these efforts.  
 
Concerning the parliament, the 9
th EDF Human Rights and Good Governance Programme has 
a cooperation arrangement for capacity building and dialogue with the parliament. Main focus 
of actions in 2008 has again been on strengthening a framework for multi-party democracy. 
 
2.7. Aid Effectiveness   
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The 10 EU Member States represented in Uganda
14 as well as the Delegation of the European 
Commission are actively engaged in a dialogue to promote aid effectiveness principles, in line 
with commitments taken in the context of the Rome and Paris Declarations, the EU Code of 
Conduct, the European Consensus for Development, and the Uganda Joint Assistance 
Strategy (UJAS). 
 
The UJAS was conceived in 2005 as a step forward towards development partner's 
harmonization around the Government Poverty Eradication Action Plan (PEAP) and for a 
better division of labour based on the comparative advantage of each donor. However, as 
noticed in a recent report (Dec 08) to assess the impact the UJAS has had on DP 
harmonisation and reduction of transaction costs, "the wider promise of UJAS of more 
selective and harmonised assistance supported by a common analysis embedded in Uganda's 
own development agenda remains very much work in progress, with some worrying signs of a 
reversal of improving practice in some areas". In addition, few DP regard UJAS as having had 
a broader impact on the workings of the Local Development Partners Group. Annex 4C 
reproduces the main findings of this report concerning progress in donors' harmonisation. 
In addition to the overall coordination mechanism, Uganda also has Sector Wide Approaches 
(SWAP) in a number of sectors and is now also a signatory to the International Health 
Partnership and related initiatives (IHP+) Global Compact. The MoH with assistance from 
DPs has set up a task force to develop a road map and incorporate the IHP+ principles in the 
new National Health Policy (NHP II) and the Health Sector Strategic Plan (HSSP III). 
Particular focus shall be given to health related MDGs through increased aid effectiveness, 
improved policies and strategies, health systems performance, and scaled-up financial, 
technical and institutional support. All actions will be country-focused and country-led, 
building on existing structures and mechanisms. A number of detailed implementation 
arrangements such as the Long Term Institutional Arrangements (LTIA) for the GFATM 
already follow the IHP+ principles. Challenges for the coming years are the sector's capacity 
to implement the agreed arrangements and the commitment of all stakeholders to the IHP+ 
principles in the NHP II and HSSP III. 
 
The Local Partners Development Group has continued, on the other hand, to play a role of 
high level focal group for exchange of information between donor in Uganda. The EC 
Delegation has insisted throughout 2008 about the need to link most closely DP attended 
technical working groups with GoU proposed structures.  
 
A side effect of the exercise done during the last quarter 2008 on the Ugandan Division of 
Labour is a detailed overview of development partner involvement per sector to guide donor-
government interaction over the coming year (see Annex 4A.3). It is striking that only EU MS 
and EC have done real efforts to streamline their involvement in sectors.  
 
DP partners in Uganda find it challenging, however, to align headquarters / EU Parliament 
initiatives and programmes (i.e., various budget lines for NGO financing; thematic EC budget 
lines; the EU Water and Energy Facilities, etc.) with local policies and priorities. These 
initiatives and programmes are often in areas outside the focal area of the EC and/or the EU 
Member State concerned, and as such have the potential to undermine the advantages that 
result from Division of Labour and aid rationalisation. Furthermore, it may be difficult to 
                                                 
14   Austria, Belgium, Denmark, France, Germany, Ireland, Italy, Netherlands, Sweden and UK 
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integrate these programmes within the national development agenda: the funds are often not 
programmable within the context of the national poverty eradication strategy or sector 
programmes, they cannot be easily integrated in the country's medium-term expenditure 
framework and the consultation and vetting process through the sector working groups/ 
national development committee can usually not be complied with. 
 
Uganda has been included by EC HQs in the list of countries for a fast-track exercise on the 
Division of Labour. In this respect, the Delegation has explored the conclusion of two 
delegated cooperation agreements with DANIDA in the agriculture and trade sectors, once the 
institutional audit of DANIDA will be completed in 2009.  
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